2212-CSE-5335-003: WEB DATA MANAGEMENT

PROGRESS REPORT – MINUTES OF MEETING

WEEK: 08.30.21 – 09.13.21 | MEETING ORGANIZER: VINEETH KUMAR ANANTHULA

MEETING ATTENDEES: VINEETH KUMAR ANANTHULA - 1001953922, PAVANI EARATI – 1001953926 AND SAI SANTHOSH BHATTARAM – 1001874167.

MEETING DATE & TIME: 09/09/2021 & 5:30 PM

MEETING NOTE-TAKER: PAVANI EARATI

MEETING MODALITY: VIRTUAL

TASKS TO BE PERFORMED THIS WEEK: ER DIAGRAM, SCHEMA DIAGRAM AND REPORT

PROJECT PHASE: 1

Task Name:

Understanding of the project: Vineeth Kumar Ananthula, Sai Santhosh Bhattaram, Pavani Earati.

We discussed about the requirements and outline of the project.

Number of hours allocated:

Actual hours put in: 40 minutes per member.

MileStones achieved in previous week:

None

Backlogs:

None

Plan to address Backlogs:

None

Are all members equally contributing: Yes

If no, please specify reasons: N/A

Comments by Note-Taker:

We have understood the project and requirements and we came with the plan of action and implementation of the ER diagram and Schema diagram.

Meeting Start: 5:30 PM   **Meeting End: 7:30 PM**

PROGRESS REPORT – MINUTES OF MEETING

WEEK: 08.30.21 – 09.13.21 | MEETING ORGANIZER: SAI SANTHOSH BHATTARAM

MEETING ATTENDEES: : VINEETH KUMAR ANANTHULA - 1001953922, PAVANI EARATI – 1001953926 AND SAI SANTHOSH BHATTARAM – 1001874167.

MEETING DATE & TIME: 09/10/2021 & 11:00 AM

MEETING NOTE-TAKER: VINEETH KUMAR ANANTHULA

MEETING MODALITY: VIRTUAL

TASKS TO BE PERFORMED THIS WEEK: ER DIAGRAM, SCHEMA DIAGRAM AND REPORT

PROJECT PHASE: 1

Task Name:

Implementing ERD and schema diagram: Vineeth Kumar Ananthula, Sai Santhosh Bhattaram, Pavani Earati.

Discussed and implemented the ERD and Schema based on the requirements and mapped its relationships.

Number of hours allocated:

Actual hours put in: 1 hour per member.

Milestones achieved in previous week:

None

Backlogs:

None

Plan to address Backlogs:

None

Are all members equally contributing: Yes

If no, please specify reasons: N/A

Comments by Note-Taker:

We have implemented ER diagram and Schema diagram as per requirements and mapped its relationships according to the flow.

Meeting Start: 11:00 AM   **Meeting End: 2:00 PM**

PROGRESS REPORT – MINUTES OF MEETING

WEEK: 08.30.21 – 09.13.21 | MEETING ORGANIZER: PAVANI EARATI

MEETING ATTENDEES: VINEETH KUMAR ANANTHULA - 1001953922, PAVANI EARATI – 1001953926 AND SAI SANTHOSH BHATTARAM – 1001874167.

MEETING DATE & TIME: 09/11/2021 & 9:00 PM

MEETING NOTE-TAKER: SAI SANTHOSH BHATTARAM

MEETING MODALITY: VIRTUAL

TASKS TO BE PERFORMED THIS WEEK: ER DIAGRAM, SCHEMA DIAGRAM AND REPORT

PROJECT PHASE: 1

Task Name:

Review of the report: Vineeth Kumar Ananthula, Sai Santhosh Bhattaram, Pavani Earati.

Reviewed and made the corrections to the ERD and Schema and made final report.

Number of hours allocated:

Actual hours put in: 20 minutes per member.

Milestones achieved in previous week:

None

Backlogs:

None

Plan to address Backlogs:

None

Are all members equally contributing: Yes

If no, please specify reasons: N/A

Comments by Note-Taker:

Reviewed and made changes to the draft and made final report

Meeting Start: 9:00 PM   **Meeting End: 10:00 PM**